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Week Mng WeekEndmg December 

12/19 12/26 Totals 

I Notes for Solar Ponds Debris Removal Proiect - Week Ending 12119/97 I 

12/10/97 P q e d  ready to start on Wednesday, 12/10/97 but could not work due to 
snow 

12/11/97 

12/15/97 

No deb- removal due to mclement weather 

Began containemahon of waste Fuushed paclang one full crate, IDC 337 90 
day accumdahon area estabhhed at South End of A/B Ponds 

No deb= removal, due to uncertamty of coated c o n h e r s  12/ 161 97 

12/17/ 97 Began some slze reduchon on some pumps (electrical cords) There are some 
queshons regardmg slze reduchon of some items, for Rad-Fhg (Scott Newsom) 
Fdled 3/4 crate wth IDC 480 

12/18/97 Began s m  reduchon on some hoses/pipmg - m o m g ,  but lost RCT support to 
a dd l  Wdl conhnue packagmg tlus afternoon Fuushed IDC 480 crate and 
completed a second IDC 337 crate 

Conhnued slze reduchon on hoses/pippmg 12/19/97 

/ 

Status Update as of 01/08/98 
Bob Cathel, T893A, X6880 



I Solar Ponds Debris Removal - December 1997 I 

Week Wng WeekWmg Wcertber 
12/19 12/26 Totals 

Notes for Solar Ponds Debris Removal Project - Week Ending -7 I 
121 221 97 

12/23/97 Conhnued size reduchon efforts Packed one IDC 337 crate 

Conhnued sue reduchon on hoses/pipmg Packed two crates IDC 337 

12/24/97 No debm removal achmty due to hmited workforce and prlorlties assigned 
elsewhere 

Status Update as of 0 1/08/98 
Bob Cathel, T893A, X6880 



Solar Ponds Debris Removal - Notes to File 

To visually document current status of the debns removal project in-process photographs 
were taken on 12/30/97 These photos are labeled as 50319-01,503 19-02,50319-03 & 
503 19-04 All photos are of the 207 A/I3 Comdor area The photos were taken to show 
relative progress in h s  area As of the date of the photo shoot, 6 full crates (or crate 
equivalents) had already been packed One can use the followng photo references for 
companson of status 

a 

Study Photo # ~ ~ ~ ~ ~ ~ - ~ - ~ ~ ~ ~ ~  RWIOV~ l@#~#$ 
503 19-0 1 
503 19-02 50204-lO, ll & 12 
503 19-03 50204-9 & 10 
503 19-04 50204-9 & 10 

50204- 1 1 

e 
Status Update as of 01/12/98 
Bob Cathel, X6880, D4702 
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Author Pete Sauer at INDIA18 
Date 1/28/98 11 16 AM 

TO John Wrapp at Delta13 
CC Gary Konwinski at Alpha10 
CC Angle Dennis at Ma117 
CC Colburn Kennedy at Ma117 
CC Bob Cathel at Ma114 
CC Karan North at MAIL8 
CC Dave Grosek at RFFO 
CC Florence Phillips at MAIL9 
CC Rick Dunn at Ma112 
CC Valerie Pope at Mail5 
CC Fred Hughes at Ma117 
CC Jackie Nelson at Mail2 
Subject Solar Pond Debris Removal Project 

John , 

, Priority Normal 
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In response to your last memo, we can support accelerating the completion of the 
LLMW packaging of waste between the A and B ponds by 4/30/98 
striving to complete# this activity by the end of March 
stoppages due to Weather, we have not encountered any difficulty, so I see% a 
4/30 completion as reasonable I request, however, to keep the completion of 
the decontamination effort at 9/30, until we can resolve the following 
uncertainties which are currently #hampering completion of a final project 
schedule 

We are currently 
than Othe 

1 We have yet to determine the government property/capital equipment rele 
5 

e 
rules which have to be implemented prior to execution of any waste generation 
activity I understand that the equipment would have made publicly available 
for reutilization as contaminated prior to a declaration as waste The duration 
of such a precursor is presently unknown 

2 We are currently pursuing strategy that would, through use of the debris 
rule, break the equipment out from under RCRA regulation As such, use of the 
decontamination pad near Building 964 is targeted for exploitation A meeting 
is scheduled today to investigate the necessary tasks which would have to be 
completed in order get the pad operational Note, under PAAA we will never be 
able to free release the equipment due to inacessible surfaces that could remain 
contaminated 

3 We have not investigated any innovative alternatives to the labor intensive 
decontamination effort Since we will have to bring in crane services to pick 
the equipment up and place the equipment on a conveyance, it is conceivably 
possible to drive the material to an offsite disposal service (i e metal 
melter) in lieu of a short trip to the decontamination pad 

4 How to handle the tires These tires were gel filled to allow equipment 
usage over rough terrain, and punctures were encountered which would have set up 
a leak path for potential internal contamination As such, we are working to a 
current presumption that the tires will have to be removed and wasted 
separately We have submitted a maintenance request to prepare an IWCP work 
package to remove the tires and leave the equipment on blocks While simple in 
scope, this will be a difficult task since each tire can weigh over 1000 lbs and 
the lob will have to be performed in a contaminated area by Rad Worker I1 



qualified individuals At this time, the duration of this precursor to the 
decontamination activity is uknown I 

~ 

I would prefer to commit to providing an assessment of whether or not we can 
accelerate the decontamination effort by March 31 This should allow suffic 
nt 
time to resolve the above uncertainties and issue a working schedule which will 
be used as the basis of a committed completion date 

Pete 



Solar Ponds Debris Removal 12/30/97 Photo # 50319-01 
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